Rock Ledge Spring Resoration Schedule

			2024						2025												2026												2027					
	Task Name	Duration	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
1	Remove Arundo Reeds & Roots	11 Months																																				
2	Monitor/Remove Reed Regroth	13 Months																																				
3	Reshape Contours	2 Months																																				
4	Develop Walking Trail	2 Months																																				
5	Plant New Vegitation & Trees	2 Months																																				
6	Install Signage & Benches	1 Month																																				
7	Monitor New Plantings	9 Months																																				